COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2019

ESTI MATE SUMMARY 16: 13: 43
CONTI D: C21978 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.5 DAYS TIVE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  88.06 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 09/ 30/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 171,574.75 PARTI Cl PATI NG $  1,533,710.47 $ 257, 143. 95
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 63% TOTAL EARNI NGS 1,533, 710. 47 257,143.95
FUNDS AVAI LABLE: $ 637, 864. 28 STOCKPI LED MATER! ALS 0.00 0.00
GROSS EARNI NGS 1,533, 710. 47 257, 143. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,502, 462. 69 257, 143. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,502, 462. 69 257, 143. 95
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 257,143.95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
756. 000
EACH
40. 00000
410. 000
EACH
30. 00000
25. 000
LF
25. 00000
78. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3,727. 250
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2,451. 860
261. 070
2,712.930

0. 000
0. 000
0. 000

430. 000
72.000
502. 000

251. 000
5. 000
256. 000

0. 000
0. 000
0. 000

67.000
1. 000
68. 000

250. 000
4.000
254. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,392. 460
176. 180
2,568. 640
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO: 0009 16: 13: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Class I1) 16, 834. 460 10, 129. 090
SF 1,423.980 27,411. 62
19. 25000 11, 553. 070 222, 396. 60
0065 614-00013 Sign Panel (Class IIl) 2,390. 250 934. 000
SF 30. 000 750. 00
25. 00000 964. 000 24,100. 00
0070 614-00615 Steel Sign Post (W 6x15) 245. 000 245. 000
LF 0. 000 0. 00
45. 00000 245. 000 11, 025. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 53. 000 51. 000
EACH 2.000 370. 00
185. 00000 53. 000 9, 805. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 956. 000 728.000
Sli pbase
P ) EACH 107. 000 32, 635. 00
305. 00000 835. 000 254, 675. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 278. 000 127. 000
Sli pbase)
EACH 42.000 16, 590. 00
395. 00000 169. 000 66, 755. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0100 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
133, 735. 00000 1. 000 133, 735. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 930
LS 0. 020 96. 00
4, 800. 00000 0. 950 4,560. 00
0110 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 34.000 0.720
GAL 0. 000 0. 00

510. 00000 0.720 367. 20



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO: 0009 16: 13: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 237. 000 2,625. 360
SF 760. 340 10, 850. 05
14. 27000 3, 385. 700 48, 313. 94
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 24, 601. 000 14, 546. 660
SF 2,163. 050 32,856.73
15. 19000 16, 709. 710 253, 820. 49
0125 627-30405 *Pref ormed Thernopl astic Pavenment Marking 8, 867. 000 4,542.740
(Wor d- Synbol )
SF 1, 954. 360 25,172.16
12. 88000 6,497.100 83, 682. 65
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 2,820. 000 2, 436. 500
(Wor d- Synbol ) (Spe
SF 120. 000 1, 959. 60
16. 33000 2, 556. 500 41, 747. 64
0135 627-30408  *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 1, 204. 000
SF 512. 000 14, 745. 60
28.80000 1,716. 000 49, 420. 80
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 299. 000 4,109. 000
Li ne
) SF 5, 679. 000 71, 555. 40
12. 60000 9, 788. 000 123, 328. 80
0145 630-00000 Fl aggi ng 200. 000 2.000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 168. 000 141. 000
DAY 27.000 8, 100. 00
300. 00000 168. 000 50, 400. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 37.500
EACH 0. 000 0. 00
25. 00000 37.500 937.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 24.000
EACH 0. 000 0. 00
25. 00000 24.000 600. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 2.000
EACH 0. 000 0.00

25. 00000 2.000 50. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80364

630- 80380

630- 80415

630- 85041

700- 70010

700- 70011

700- 70016

C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21978-BI D ESTI MATE RUN 10/ 10/ 2019
SHER200- 243 ESTI MATE NO 0009 16:13: 43
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
Drum Channel i zi ng Devi ce 24.000 12. 000
EACH 0. 000 0. 00
10. 00000 12. 000 120. 00
Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
Traffic Cone 400. 000 180. 000
EACH 0. 000 0. 00
5. 00000 180. 000 900. 00
Advanced Varning Flashing or Sequencing Panel (C Type) 126. 000 39. 000
DAY 24.000 2, 400. 00
100. 00000 63. 000 6, 300. 00
Mobi | e Attenuat or 84. 000 66. 000
DAY 18. 000 5, 040. 00
280. 00000 84. 000 23,520. 00
F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,171,574.75$ 257,143.95% 1,533, 710. 44
PRQJIECT TOTAL CURRENT AMI $ 2,171,574.75$% 257,143.95% 1,533, 710. 44



